Status update of the RD 2035 PL 84-99 Repair Work by U.S. Army Corp of Engineers

In 2017, RD 2035 levee (Unit 2-west levee of the Yolo Bypass) sustained damage both on the water side and on the
landside. There were eight land side slips on the west levee of the Yolo Bypass and it also substantial damage on the water
side of the levee from the wave wash. Based on our letter of intent to develop a Systemwide Improvement Framework
(SWIF), we had established our eligibility in the PL 84-99 in 2016 and, as a result, the UACE is repairing these sites without
any cost to RD 2035. The USACE is paying for the design, permitting and constriction costs and the State is paying for the
rights of way and relocation costs. The table below provides a quick status update of these repair sites and the associated
cost for each of the site. The remaining site number 8 is scheduled for construction this year. The construction cost for this
site is $5.4 million. The USACE contractor mobilized on May 10, 2022 and started dewatering work (see attached photos)
needed to repair the levee. The levee repair work will start soon and will be finished by October of this year.
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Approximate Cost

Site Length . .
Latit Longit . N tat t
No. (ft.) atitude ongitude o ee Mile Type of Damage  Estimate Status/Comments
1 242 38.63912 -121.66081 2.6 Landside Slip $811,000 Completed
2 202 38.63645 -121.65889 2.8 Landside Slip
C leted -Sites 2,3 & 4
3 205 38.63507 -121.65789 3.1 Landside Slip $3,159,000 ompleted -oites &, were
. . lumped together
4 381 38.63365 -121.65684 3.2 Landside Slip
5 321 38.63215 -121.65567 33 Landside Slip $1,504,000 Completed
6 90 38.63084 -121.65454 34 Landside Slip $614,000 Completed
7 121 38.63111 -121.65485 4.5 Landside Slip $853,000 Completed
Construction contractor mobilized on
5/10/022 and started dewatering
8 163 38.59291 -121.63131 6.2 Landside Slip $5,400,000 work. Levee repair work will start
soon and will be finished by October
of this year.
- 4.5 through Water side toe
9 6200 38.646368 121665621 6.5 erosion $2,436,000 Completed
Total $14,777,000



Photos Showing Site 8 (0412-28) Dewatering Work Underway
6/62022
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