
Status update of the RD 2035 PL 84-99 Repair Work by U.S. Army Corp of Engineers 

In 2017, RD 2035 levee (Unit 2-west levee of the Yolo Bypass) sustained damage both on the water side and on the 
landside. There were eight land side slips on the west levee of the Yolo Bypass and it also substantial damage on the water 
side of the levee from the wave wash. Based on our letter of intent to develop a Systemwide Improvement Framework 
(SWIF), we had established our eligibility in the PL 84-99 in 2016 and, as a result, the UACE is repairing these sites without 
any cost to RD 2035. The USACE is paying for the design, permitting and constriction costs and the State is paying for the 
rights of way and relocation  costs. The table below provides a quick status update of these repair sites and the associated 
cost for each of the site. The remaining site number 8 is scheduled for construction this year. The construction cost for this 
site is $5.4 million. The USACE contractor mobilized on May 10, 2022 and started dewatering work (see attached photos) 
needed to repair the levee. The levee repair work will start soon and will be finished by October of this year. 

Status Update of the RD 2035  PL 84-99 Repair Work by USACE   
        

Site 
No.  

Length 
(ft.) Latitude Longitude Approximate 

Levee Mile Type of Damage  
Cost 

Estimate  Status/Comments 

        
1 242 38.63912 -121.66081 2.6 Landside Slip $811,000 Completed 
2 202 38.63645 -121.65889 2.8 Landside Slip 

$3,159,000 Completed -Sites 2, 3 & 4 were 
lumped together 3 205 38.63507 -121.65789 3.1 Landside Slip 

4 381 38.63365 -121.65684 3.2 Landside Slip 
5 321 38.63215 -121.65567 3.3 Landside Slip $1,504,000 Completed 
6 90 38.63084 -121.65454 3.4 Landside Slip $614,000 Completed 
7 121 38.63111 -121.65485 4.5 Landside Slip $853,000 Completed 

8 163 38.59291 -121.63131 6.2 Landside Slip $5,400,000 

Construction contractor mobilized on 
5/10/022 and started dewatering 
work. Levee repair work will start 

soon and will be finished by October 
of this year.  

9 6200 38.646368 -
121.665621 

4.5 through 
6.5 

Water side toe 
erosion  $2,436,000 Completed  

   Total   
 $14,777,000  



Photos Showing Site 8 (0412-28) Dewatering Work Underway 
6/62022 

 



 


